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ESTIMATE RUN 10/08/2015

ESTIMATE SUMMARY 07:23:03

CONTID: C20688R        ESTIMATE NO: 0002 PROG 2005

PCN: 20688R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285/S ELK CREEK RD SAFETY PROJECT PERCENT TIME:

PROJECT NO: SHE R100-235                  

US285/S ELK CREEK RD SAFETY PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/30/2015 DATE TIME STARTED 08/17/2015

5750 W. AIRPORT ROAD DATE LET 07/08/2015 DATE WORK BEGAN 08/17/2015

 DATE AWARDED 08/17/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/22/2015 DATE ACCEPTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED 08/17/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 684,879.60 PARTICIPATING $ $ 255,387.20

AWARD PROJECT AMT: 658,381.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,869.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.57

WORK DAYS

WORK DAYS

49.32%

347,101.00

255,387.20

255,387.20

248,517.28

$

$

$

$

337,778.60

0.00

337,778.60

0.00

337,778.60

-8,549.96

0.00

329,228.64

0.00

AMOUNT DUE 329,228.64 248,517.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 248,517.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 20688R-BID   ESTIMATE RUN 10/08/2015

PROJECT: SHE R100-235                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 35.000

0.000

202-00090  
 

1,190.0035.000

0.00

35.000

EACH

34.00000

0010 Removal of Asphalt Mat 0.000

551.000

202-00220  
 

12,673.00551.000

12,673.00

580.000

SY  

23.00000

0015 *Removal of Pavement Marking 2,550.000

227.000

202-00250  
 

5,554.002,777.000

454.00

3,000.000

SF  

2.00000

0020 Potholing 0.000

10.000

203-01597  
 

2,950.0010.000

2,950.00

20.000

HOUR

295.00000

0025 Aggregate Bag 24.000

32.000

208-00035  
 

1,120.0056.000

640.00

75.000

LF  

20.00000

0030 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0035 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

4.000

EACH

300.00000

0040 Sweeping (Sediment Removal) 1.000

1.000

208-00106  
 

200.002.000

100.00

20.000

HOUR

100.00000

0045 *Erosion Control Supervisor 2.000

2.000

208-00205  
 

660.004.000

330.00

40.000

HOUR

165.00000

0050 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

15.000

EACH

125.00000

0055 *Reset Ground Sign 0.000

1.000

210-00810  
 

4,300.001.000

4,300.00

1.000

EACH

4,300.00000



CONTID: C20688R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20688R-BID   ESTIMATE RUN 10/08/2015

PROJECT: SHE R100-235                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Slope and Ditch Paving (Reinforced) 0.000

5.300

507-00100  
 

3,604.005.300

3,604.00

6.000

CY  

680.00000

0065 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.000

CY  

660.00000

0070 *Inlet Type C (15 Foot) 0.000

1.000

604-00315  
 

17,600.001.000

17,600.00

1.000

EACH

17,600.00000

0075 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

1,010.000

LF  

34.00000

0080 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

2.000

EACH

6,400.00000

0085 *Gutter Type 2 (Special) 0.000

800.000

609-24000  
 

109,600.00800.000

109,600.00

800.000

LF  

137.00000

0090 Sign Panel (Class I) 0.000

53.000

614-00011  
 

1,431.0053.000

1,431.00

56.000

SF  

27.00000

0095 Sign Panel (Class II) 0.000

12.000

614-00012  
 

348.0012.000

348.00

12.000

SF  

29.00000

0100 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

8.000

614-01583  
 

4,920.008.000

4,920.00

8.000

EACH

615.00000

0105 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

10,575.000

LF  

1.00000

0110 *Construction Surveying 0.250

0.500

625-00000  
 

7,425.000.750

4,950.00

1.000

L S 

9,900.00000
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PCN: 20688R-BID   ESTIMATE RUN 10/08/2015

PROJECT: SHE R100-235                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobilization 0.203

0.203

626-00000  
 

52,780.000.406

26,390.00

1.000

L S 

130,000.00000

0120 *Public Information Services 0.250

0.500

626-01000  
 

4,425.000.750

2,950.00

1.000

L S 

5,900.00000

0125 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

125.000

GAL 

115.00000

0130 *Pavement Marking Paint (Waterborne) 22.000

0.000

627-00011  
 

946.0022.000

0.00

85.000

GAL 

43.00000

0135 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

233.000

SF  

15.00000

0140 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

690.000

SF  

19.00000

0145 *Traffic Control Inspection 3.000

10.000

630-00007  
 

4,290.0013.000

3,300.00

14.000

DAY 

330.00000

0150 *Traffic Control Management 4.000

20.000

630-00012  
 

19,800.0024.000

16,500.00

35.000

DAY 

825.00000

0155 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

90.00000

0160 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,100.001.000

0.00

4.000

EACH

1,100.00000

0165 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

275.001.000

275.00

4.000

EACH

275.00000
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PCN: 20688R-BID   ESTIMATE RUN 10/08/2015

PROJECT: SHE R100-235                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

110.002.000

0.00

16.000

EACH

55.00000

0175 *Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

788.509.500

0.00

42.000

EACH

83.00000

0180 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

110.00000

0185 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

4.000

EACH

5,500.00000

0190 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

495.000.500

0.00

4.000

EACH

990.00000

0195 *Drum Channelizing Device 30.000

0.000

630-80360  
 

1,500.0030.000

0.00

200.000

EACH

50.00000

0200 Concrete Barrier (Temporary) 573.000

402.500

630-80370  
 

44,873.00975.500

18,515.00

2,400.000

LF  

46.00000

0205 *Traffic Cone 75.000

0.000

630-80380  
 

825.0075.000

0.00

300.000

EACH

11.00000

0210 *Impact Attenuator (Temporary) 0.500

30.000

630-85011  
 

5,032.5030.500

4,950.00

70.000

DAY 

165.00000

0215 *Mobile Attenuator 4.000

30.000

630-85041  
 

18,700.0034.000

16,500.00

50.000

DAY 

550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000



CONTID: C20688R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20688R-BID   ESTIMATE RUN 10/08/2015

PROJECT: SHE R100-235                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,600.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

750.000

F A 

1.00000

0300 Flagging 13.500

23.000

630-00000  
 

963.6036.500

607.20

36.500

HOUR

26.40000

CAT 337,478.60255,387.20684,579.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

300.001.000

0.00

1.000

EACH

300.00000

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 337,778.60255,387.20$684,879.60$CURRENT AMTPROJECT TOTAL


